Audioproof: Sprint 1 Report
2016/02/01

Actions to start doing:
- As a team, we would like to start designating more set hours of our individual schedules to working on the project so we don't underestimate the workload.

Actions to keep doing:
- Our team has enjoyed using Slack as our main form of communication. It has allowed us to keep tabs on when team members are available. Additionally, the GitHub extension for Slack has also been incredibly useful for tracking commits and pushes to the repository.

Work completed:
- We have set up the Audioproof repository and configured Ruby on Rails to work in it.
- Mockups of all pages on the site are completed.
- Some basic models of the pages have been completed but need to be updated to work with user authentication, which was nearly completed by the end of the sprint.

Work not completed:
- We have not established a working server-database test yet. That will get pushed to Sprint 2.

Work completion rate:
- Approximately 10/33 estimated "distraction free, high productivity" work hours were completed out of the number estimated for this sprint