Audioproof: Sprint 3 Report

Actions to Stop Doing

Our team will stop creating new branches for this sprint, so that we do not have to deal with last-minute merge conflicts or unexpected feature additions to the final website.

Actions to Start Doing

Our team will start working together in the same room more often so that we may find each other's bugs and recommend more efficient ways of code/design implementation when needed. Because we all have busy schedules, this will become increasingly hard, but more worth the time when the user stories get done.

Actions to Keep Doing

Our team will keep pushing commits to Github because it has helped us greatly in knowing what others are working on and where we can insert specific lines of code in specific files.

Work Completed

 Comments on posts, took much longer than we originally thought, and required modifying the model, controller, and views for posts

Work Not Completed

 Hashtags when a post is completed and searching for posts/comments by searching for hashtags

Work Completion Rate

■ 15/38 hours of ideal working hours of work, estimated. Our other classes and jobs continue to limit our amount of time we can dedicate to this project, and so we have accomplished much less than we wanted to. We are planning on dedicating more time to this project over the course of the next two weeks until the final presentation